

Initial Project Planning Template

Date	3 July 2026
Team ID	
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4Marks)

Use the table below to create the product backlog and sprint schedule for the AI Powered Debt Relief & Financial Recovery Platform.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	Register using password and passkey.	2	High	Mahesh Kumar Bolagani	01 Jul 2026	03 Jul 2026
Sprint-1	User Authentication	USN-2	Secure login and logout.	2	High	Mahesh Kumar Bolagani	01 Jul 2026	03 Jul 2026
Sprint-2	Loan Management	USN-3	Add, edit and manage loan & EMI details.	3	High	Mahesh Kumar Bolagani	03 Jul 2026	05 Jul 2026
Sprint-2	Financial Analysis	USN-4	Generate AI-based debt analysis and financial insights.	5	High	Mahesh Kumar Bolagani	03 Jul 2026	05 Jul 2026
Sprint-3	Settlement Recommendation	USN-5	Generate AI settlement recommendations.	5	High	Mahesh Kumar Bolagani	05 Jul 2026	06 Jul 2026
Sprint-3	Negotiation Letter	USN-6	Generate AI negotiation letters for lenders.	3	Medium	Mahesh Kumar Bolagani	05 Jul 2026	06 Jul 2026
Sprint-4	Dashboard	USN-7	View financial dashboard and repayment progress.	3	Medium	Mahesh Kumar Bolagani	06 Jul 2026	07 Jul 2026
Sprint-4	Testing & Deployment	USN-8	Test, fix bugs and deploy the application.	2	High	Mahesh Kumar Bolagani	06 Jul 2026	07 Jul 2026